
MEETING MINUTES 
April18, 2006, 10:00AM 

Caltrans Project Office Conference Room 
151 Fremont 51, San Francisco, CA 

Attendees: TBPOC Members: Will Kempton, Steve Heminger, John Barna; PMT Members: Tony 
Anziano, Andy Fremier, Stephen Maller; Presenters: Kris Kuhl, Alec Melkonians, Bart Ney, Pete 
Siegenthaler, Jon Tapping; Particioants: Pochana Chongchaikit, Beatriz Lacson, Rick Land, John 
McMillan, Steve Quinn, Judis Santos, Bijan Sartipi, Ken Terpstra, Dennis Turchan, Maura Twomey 

Convened: 9:54 AM 

Items TBPOC Decision/DirectiOn 
1. Chair's Report 

• The TBPOC expressed their thanks and 
appreciation to the Staff for preparing the 
SAS bid award package ahead of the 
30-day schedule, and in concert with the 
100111 Year anniversary of the 190£ San 
Francisco Earthquake. 

• ENR recently recognized the Caltrans 
Seismic Program. 

o TBPOC discussed ways to make 
use of this information with 
discretion. 

2. Consent Ca·'""""""'"'c-____________ _ 
• BATA presented the March 23, 2006 • The TBPOC APPROVED the 

Meeting Minutes for approval. March 23, 2006 Meeting Minutes, 

3. Quarterly Report 
---------t---''"'"''"'";'"ed~·---------

a) Program Budget Forecast for 1'1 Quarter 
Report (TBPOC) 
• The Program Manager recognized Kris 

Kuhl and the review team for their 
performance in preparing the contract 
award. 

• The Department requested approval for 
the program budget forecast for the 1'1 

Quarter Re rt. 
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• The TBPOC directed the J. 
Department to continue to use the 
existing forecast. 



(continued) 

Items TBPOC DeCISion/Direction 
• The Program Manager presented the AB 

144/SB 66 Baseline Budget and 
Forecasts/Expenditures through 
February 2006. 

• Variations from the previously approved 
quartetiy forecast were identified. 

• Changes to the forecast and the 
importance of consistency were 
discussed. 

b) Proposed Development Schedule for 1'' 
Quarter Report (TBPOC) 

• The Department discussed the proposed 
schedule for the TBPOC"s information. 

4. Monthly Progress Report 
a} Draft April 2006 Monthly Progress Report 

• BAT A requested that the TBPOC review 
the expenditure data when available, 
and approve the monthly report through 
their respective PMT member. 

• BAT A indicated that the report will be 
consistent with the Quarterly Report. 

5. West Approach 
a) June 2006 SU North Demol1t1on and Traffic 
Split Communication Plan 

• The PIO presented the communication 
plan and public message modified to 
focus on both the demolition and traffic 
split 

• The fact sheet was described and 
discussed. 

• The PIO reported continuing efforts to 
successfully get the message across to 
the public and elected officials. 

o baybridgeinfo.org launched two 
weeks ago. 

o The initial legislative outreach 
covered 10 assembly members. 

o The constituent outreach starts 

• PMT to develop a protocol that 
describes criteria for changing the 
forecast. 

• Provide the TBPOC the schedule 
for every Quarterly Report. 

• For the record, BATA reported that 
the March 2006 Monthly Progress 
Report was APPROVED by the 
TBPOC on March 30, 2006 through 
delegation to the PMT. 

• TBPOC concurred with the 
suggestion that after adequate 
review, they approve the April 2006 
Monthly Progress Report through 
their respective PMT member. 

• Fact Sheet- Update name of park 
from SBC Park to AT&T Park. 

• The TBPOC members stressed the 
importance of continued extensive 
public outreach. 

• Encourage the public to use transit 
during the traffic split. 

tomorr,o,w,. __________________ L_ __________ __ 
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(continued) 

Items TBPOC DeciSion/Direction 
o On April 26, another local 

legislative outreach wm be held. 

b) Traffic Split Update 
• The Department provided an update on 

the westbound 1-80 mainline traffic split. 
• Contingency ~an and mitigation efforts 

include: 
o massive public outreach effort, 
o revised signage system, and 
o coordination with BART, AC 

Transit, and various ferry 
operations. 

• Fewer delays are expected over time as 
experienced during the previous split. 

6. SAS E2fT1 Contract 
a) Risk Management Plan Update 

• The Department gave a presentation on 
the E2ff1 risk management plan. The 
presentation included an overview of 
identified risks, risk responses. and 
budget analysis information. 

• The project is 32% complete. 

7. South/South Detour (SSD) Contract 
a) Alternatives Study Update 

• The Department gave an update on the 
SSD alternatives analysis. This analysis 
is in response to TBPOC's request to 
assess strategies for reducing the 
amount of time traffic will be on the 
temporary bypass. The ultimate 
objective is to accelerate schedule 
completion and to open a seismically 
safe bridge. 

• The two alternatives being considered 
include: 

o Alternative 1- SSD, stay-the
course, double deck. 

o Alternative 2- SSD, single deck, 
northerly alignment. 

Both alternatives require construction of 
L ___ ~th''"'""iaduct portion of the SSD which the 
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• Provide quantitative traffic data that 
further explains why the 4-lane 
section operates like the 3~ane 
section. 

• As previously discussed, determine 
the significant elements that need 
to be included in the forecast. 

• TBPOC requested the answer to 
the folloWing question: 

o If the bridge is closed, how 
long will it take to open a 
seismically safe bridge? 

• Evaluation criteria of the 
alternatives should include 
economic impact ($'s) of bridge 
closure. 

• TBPOC indicated that there may be 
a need to utilize an outside 
consultant (economists) to better 
understand the economic impact of 
bridge closure. 

• Re-visit strategies to accelerate 
bridge opening as early as possible. 

llem2a_ :Min_04t8o6_:J1M8pUU6 



(continued) 

Items TBPOC Decision/Directmn 
Construction Manager presented. 

b) Approval to Negotiate 
• The Department requested approval to 

negotiate with CC Myers to resume 
completion of the viaduct portion of the 
SSD. The total cost of this request is not 
to exceed $13.5M which includes: 

o Cost to terminate Chinese 
fabrication contract. 

o Cost to move steel from China to 
Korea. and 

o Cost of design/construction 
enhancements. 

8. SFOBB East Span SAS Contract 
a) SAS Bid Award 

• The Department presented an updated 
roadmap to award of the Self-Anchored 
Suspension Bridge Contract 04-0120F4. 

• The question was raised if a contract
signing ceremony was desired. 

o The consensus was that such a 
ceremony. while a formality, 
would be an opportunity for the 
TBPOC members to talk wHh the 
American Bridge CEO. 

b) Activities for Today 
• The PIO gave an overview of activities 

surrounding the SAS contract award 
celebration. 

9. Other Business 
• The Chairman announced the change in 

the next TBPOC meeting which will be 
on Wednesday, May 31st at the MTC 
Office, 101 8th St., Third Floor, Oakland. 

Adjourned: 12:17 PM 

4 of 5 

• The TBPOC APPROVED the 
Department's request to negotiate 
with the contractor. 

o TBPOC to approve final 
CCOs tor a total amount not 
to exceed $13.5M. 



(continued) 
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